
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:36 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 515 Date: 16-Apr-2014 Wednesday

Approved Date:

Shift Hours: 11:00 am 10:00 pm Break: 03:00 Over Time:

Const Calendar Day: 681

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cold, clear AM; clear, warmer PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of the FWS installation of the carbon steel expansion loop under the bike path at Hinge
AE. Misc MEP paperwork ansd write diaries.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew, including Josh Johnson and Tim Esquivel, worked on the expansion loop under the bike
path at Hinge AE from a night lane closure of the #5 lane of the EB bridge.

The crew arrived at Pier 7 at 2000 and worked in the yard, prefabricating piping sections until 2300 when
the closure began, working until 0300 when they mobilized back to pier 7 and went off shift.

The crew used a 2.5 HP generator, a 70 amp welder, three crew trucks, and small tools in performance of
the work.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge is covered under the CCO 339 work for the evening.

In addition to the equipment used in the performance of the work, the crew used a light tower and a towed
port-a-potty which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354
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